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The purpose of this modification is to incorporate the following technology infrastructure

OAO Proposal #

Proposal Date

Subject

Amount

XJCN 2592 00

3/20/2002

Cable Plant Expansion to Laughlin trailer next
to B8201 for NASA

$3,040.38

2.

In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process,

the technology refreshment services referenced above and identified in the schedule, are
hereby incorporated into this Delivery Order at a fixed price of $3,040.38.

schedule below:

Schedule: The completion and milestone dates for individual tasks are set forth in the

OAO Proposal #

Description

Schedule

XJCN 2592 00

The contractor shall provide the labor
(including, but not limited to, engineering,
configuration management, user
coordination/scheduling, wiring/cabling and
equipment installation) and materials
necessary to install telephone wiring to
Laughlin trailer consisting of installing (1) 5
pair buried service wire from pedestal to trailer
and (6) wires to (3) locations in trailer.

Completed (2) two weeks
after receipt of Modification

4. Part Il “Contract Administration Data”, Item 4, is revised as indicated below to incorporate
the increase of $3,040.38 for these infrastructure upgrades:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 25)

Ordered Seats/Service Levels (Attachment A)

$1,058,000.74

Catalog Services $0.00
Specialized Services $0.00
Infrastructure Upgrades $654,267.28

Sub-total $1,712,268.02
Less credits ($229.96)
Less retainage not earned ($6,674.81)

Sub-total $1,705,363.25
Seats/Service levels projected through 11/30/04 $14,067,418.77
Catalog Actuals $22,986.30
Specialized Services Actuals $600.00

Total Estimated Delivery Order Value:

$15,796,368.32
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5. PartV “Technology Infusion (Infrastructure Upgrades)”, ltem 2 is modified to include the
subject infrastructure upgrade. The signed date and completion date will be completed in a

future infrastructure upgrade modification.

Mod. Description Date Completion Modification

No. Of Work Signed Date Value

002 | XJCS R491 00 Cable Plant Expansion at 12/21/01
PTMC Construction Site for NASA $2,603.05

006 | PB0O0 C202 00 Cable Plant Expansion in 12/28/01
B1100 for NOAA $11,250.16

009 | NJOO F21AY 00 Rev 1 Cable Plant Expansion 2/8/02
in B1002 for NAVOCEANO $47,597.63

009 | NJOO F21AY 01 Cable Plant Expansion in 2/8/02
B1002 for NAVOCEANO $25,153.48

013 | P203-2SWH-00 Support of PBX 2/21/02
System Upgrade ($23,500)

017 | XJCS B491 00 Cable Plant Expansion to 3/18/02 $2,341.24
GM&R trailer located at PTD building site

018 | WS00 PAA2 00 Cable Plant Expansion in 3/18/02 $2,673.99
B1009 for NRLDET

018 | NMO0O 2R50 00 Cable Plant Expansion inB1100 | 3/18/02 $2,128.14
South for CNMOC

018 | P203 2N03 00 Network Expansion in B1201 for | 3/18/02 $3,298.44
NASA

018 | P203 N13 00 Network Upgrade to Provide 3/18/02 $4,893.72
External Access via Internet Connection and
Center-Center VPN Communication

018 | 85FH GV20 BO Rev 1 Cable Plant Expansion 3/18/02 $1,620.05
to Siemens trailer located in Technology Trailer
Park

020 | SWRWRSN 0052 WF Cable Plant Expansion 3/25/02 $26,895.07
from B1201 to New Addition of B1002

020 | SWR P205 2N07 00 Email Virus Upgrade in 3/25/02 $7,257.88
B1201 for the SSC Network

020 | SWR WS00 PAB2 00 Cable Plant expansion in | 3/25/02 $2,411.20
B1009 for NRLDET

021 | SWR P203 2N19 00 Network Expansion at 3/25/02 $4,327.03
B1201 and B1110 for NASA

021 | SWR P203 2N05 00 Network Expansion to 3/25/02 $8,238.60
SSC Backbone

021 | SWR P205 2N01 11 Network Expansion to 3/25/02 $22,927.10
Several Buildings on Site

022 | LS01 4700 06 Rev 1 Fiber Cable Plant 3/25/02 $24,188.34

Expansion to new PTMC building for LMCO




NAS5-98144/CC90303B

Modification No. 024

Page 4 of 4

Mod. Description Date Completion Modification

No. Of Work Signed Date Value

022 | LS01 4700 08 Rev 1 Data Network Expansion 3/25/02 $22,024.72
from B1201 to new PTMC building

022 | P203 2N0O7 00 Cable Plant Expansion and 3/25/02 $11,692.93
Network Expansion to B2119 for NASA

023 | WRSN 0054 WF Cable Plant Expansion in new | 3/25/02 $441,204.213
addition of B1002 for NAVOCEANO

024 | XJCN 2592 00 Cable Plant Expansion to $3,040.38
Laughlin trailer next to B8201 for NASA
Total Dollar Value of Incorporated Infrastructure Modifications $654,267.28

6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master ContractNAS5-98144, FAR 52.212-4: Commercial Iltems (May 1997) (Modified).

7. The contractor’s proposals identified in this modification are hereby incorporated by
reference. Where differences exist between this delivery order modification and the
Contractor’s proposals, this delivery order modification takes precedence.

8. Reporting requirements: The contractor shall provide monthly status reports to the SSC
Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum,
installation progress, and potential problem areas.

9. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

10. All other terms and conditions of this Delivery Order remain unchanged and in full force and

effect.




